## AREA / DEPTT: W.C.L. (HQ)- CIVIL EINGNEERING DEPTT

## MONTH -January - 2013

SI. No.	Tender No. Item / Nature of work	Mode of Tender Enquiry	Date of Publicatio n of NIT	Type of Bidding (Single / Two Bid System)	Last date of receipt of Tender	Nos. of Tenders Received	Nos. and names of parties qualified after technical evaluation	Whether contract award to lowest tenderer evaluated L1	Contract No. & Date	Name of Contractor	Value of contract	Schedule date of completion / supplies	Actual date of completion of work	Reasons for delay if any.
1	Drivage of drift 1800m length and construction of pair of R.C.C.Box inclines (54.00m) in 4.5 gradient including excavation & back filling at Jamunia UG Project of Pench Area	Open	19/4/12	Two Bid system	23.5.2012	3	1. (One) M/s.R.J. Shah & Co. Mumbai	Yes		One M/s.R.J. Shah & Co. Mumbai	Rs. 1174.25 Lakhs	30 Months	-	-
2	Construction of 2 x 100 MT twin bunker, Retaining wall, feeder Breaker foundation, Drive house Trestle for Kolgaon OCM to be constructed at Ghugus of Wani North Area	Open	31/7/2012	Two Bid system	06/09/12		2. (Two) 1.M/s.Suresh Kumar Agrawal, Bishrampur 2. M/s. Agrico Steel Engineering Works. Bishrampur		NGP/ WCL/ CIVIL/CHP/ 732 dt. 21.1.13	M/s.Suresh Kumar Agrawal Bishrampur	Rs. 315.75 Lakhs	12 months	-	-
3	Widening & strengthening of coal transportation road from weigh bridge to Palachori siding of Ambara Colliery of Kanhan Area	Open	26/7/2012	Two Bid system	112/00/12	04 (four)	03.(three) 1.M/s.Mehadia Infrastructure, Chanrapur 2. M/s. Singh & Sons, Chhindwara 3. M/s.Pravis Enterprises Pvt.Ltd.,Chandrapur	Yes	NGP/ WCL/ CIVIL/01- 03/745 dt. 25.1.13	M/s.Pravis Enterprises Pvt.Ltd., Chandrapu	Rs. 159.24 Lakhs	09 months	-	-

4	Construction of Road culvert/RCC drain crossing and RCC drains at Gondegaon Rehabilitation site under Gondegaon Sub Area of Nagpur Area	Open 1	18/7/2012	Two Bid oc	3/09/12	6 (six)	4.(four) 1.M/s.Mehadia Infrastructure, Chanrapur 2.M/s.Vijaywargi & sons, Kamtee 3. M/s.D.P.Jain & Co. Infrastruture Pvt.Ltd. Nagpur 4.M/s.United Builders,Bhandrara	Yes	NGP/ WCL/ CIVIL/02- 03/758 dt. 29.1.13	.M/s. Vijaywargi & sons, Kamtee		15 months	-	-
---	---	--------	-----------	------------	---------	---------	--	-----	---	---------------------------------------	--	-----------	---	---

Sr. Manager (Civil) TC

Chief Manager (Civil)