MONTH: AUGUST 2008

AREA/DEPARTMENT: WCL HQ/CMC

Item / Nature of work Mode of Date of Nos. and Name of Parties Contract No. & Name of Contractor Value of Actual Reasons Tender Type of Last date Nos of Nos. and Name of Whether Schedule Actual Bidding No. Tender Publicati qualified after Tech. Parties not qualified Date date of for delay, No. **Tenders** contract Contract in date of date of Enquiry on of NIT (Single/ Receipt received Evaluation after Technical awarded to Rs. completion start completio if any Two Bid Evaluation of supplies of lowest n of work System) Tender tender/ evaluated L O.B. REMOVAL WORKS NIL COAL TRANSPORTATION WORKS 07/08-09 Loading of coal free from OPEN 28.05.08 TWO BID 20.06.08 7 Nil LOWEST WCL/GM/ M/s BHLA & RKE 1,18,72,120/-1.M/s Avaneesh Enterprises 12 months extraneous materials into TENDER SYSTEM 2.M/s Khanduja Coal TENDERER CMC/LOA/07/ Joint Venture Firm wagons by hiring of equipment Transport Co. 2008-09/43 such as payloaders from the 3.Shri P.M. Sahani dt.11.08.08 platform of Dumri Khurd 4.M/s Calacutta Industrial railway siding including Supply Corporation checking of wagons, cleaning 5.M/s SSV Coal Carriers of empty wagons placed for Pvt. Ltd. loading, closing of doors, 6.M/s Avtar & Co. cleaning of track for spilled 7.M/s BHLA & RKE Joint over coal on track and the Venture Firm spaces between adjacent tracks on both sides of the track, levelling of coal loaded into wagons and lime washing on the top of the same etc. С SAND TRANSPORTATION WORKS NIL D OTHER WORKS NIL