

DETAILS OF CIVILIAN CONTRACTS CONCLUDED DURING THE MONTH NOVEMBER 2019

AREA/DEPARTMENT : WCL HQ/CMC

Annexure "A"

Sl. No.	Tender No.	Item / Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two Bid System)	Last date of Receipt of Tender	Nos of Tenders received	Nos. and Name of Participating Parties	Whether contract awarded to lowest tender/ evaluated L-1	Contract No. & Date	Name of Contractor	Value of Contract in Rs.	Schedule date of completion of supplies	Actual date of start	Actual date of completion of work	Reasons for delay, if any
	A	OB Removal Works														
1	16/2019-20	Job No.(1) : Removal of all type of materials (Hard OB) in all kinds of strata by hiring of equipment such as HEMM, excavators, tippers, drills, dozers, graders and water sprinklers including its drilling, excavation, loading, transportation, dumping, spreading, dozing, grading and water sprinkling at specified places as per instruction of Engineer in-charge at Mohan No. 5 & 6 Opencast Patch Phase IV of Kanhan Area. Job No. (2), Job No. (3): and Job No. (4): As per NIT.	OPEN TENDER	20.09.2019	TWO BID SYSTEM (E-tendering with reverse auctioning)	19.10.2019	2	2	L1	WCL/GM(CMC)/L OA/16/19-20/38 DT.07.11.2019	M/s Sartex-KNS JV, Durg	Rs. 39,76,24,730/-	548 days (total 18 months) for whole work including monsoon period from 15th June to 15th October		Agreement is prepared at Area	
								1. M/s Sartex-KNS JV								
								2. M/s Hari Ram Godara								
2	18/2019-20	Job No.(1) : Removal of all type of materials (Hard OB) in all kinds of strata by hiring of equipment such as HEMM, excavator, tippers, drills, dozers, grader and water sprinkler including its drilling, excavation, loading, transportation, dumping, spreading, dozing, grading and water sprinkling at specified places as per instruction of Engineer in-charge at Gouri Expn. OCM of Ballarpur Area. Job No. (2): As per NIT.	OPEN TENDER	07.10.2019	TWO BID SYSTEM (E-tendering with reverse auctioning)	29.10.2019	3	3	L1	WCL/GM(CMC)/L OA/18/19-20/45 DT. 23.11.2019	M/s GRN Constructions Pvt. Ltd.	Rs. 29,68,02,438/-	243 days (total 08 months) for whole work including monsoon period from 1st July to 31st October		Agreement is prepared at Area	
								1. M/s GRN Constructions Pvt. Ltd.								
								2. M/s S. V. Engineering constructions								
								3. M/s VPR Mining Infrastructure Pvt. Ltd.								

B		COAL TRANSPORTATION, CRUSHING AND LOADING WORKS												
1	15/19-20	Job:-Loading of Coal free from extraneous material into Wagons by hiring of equipments such as Pay loaders from the Platform of Majri Railway Siding (Ex. Chargaon Siding) including removal of extraneous material, checking of wagons, closing of doors, cleaning of empty wagons placed for loading, cleaning of rail tracks for spilled over coal on the tracks and spaces between adjacent tracks on both sides of tracks, leveling of coal loaded into the wagons, lime washing of top of the same and dumping of extraneous material at specified places etc at Majri Railway Siding of Majri Area	OPEN TENDER	06.09.2019	TWO BID SYSTEM (E-tendering with reverse auctioning)	28.09.2019	12	12 1. M/s AMMCPL and PCR Joint Venture 2. M/s Avaneesh Logistics Pvt Ltd 3. M/s Chadda Trading Co. 4. M/s Dashmesh Transport Company 5. M/s KFC SCR Consortium 6. M/s Khandelwal Earth Movers 7. M/s Lokesh Industrial Services Pvt Ltd 8. M/s Sai Krupa Transport 9. M/s Pravin Transport 10. M/s Punjab Transport Company (A unit of Bhasin Industries Pvt Ltd) 11. M/s Rajasthan Construction Co. and HCT J.V. 12. M/s Vikas Coal and Minerals private Limited	L1	WCL/GM(CMC)/L OA/15/19-20/40 dt. 13.11.2019	M/s Dashmesh Transport Company	Rs. 6,27,39,206.66	827 days	Agreement is prepared at Area
2	12/19-20	Job: Crushing of ROM coal by hired Semi Mobile crusher, discharging (-100 mm size) crushed coal at radial stacker including supply, installation erection, commissioning, maintenance and operation of Semi Mobile crusher suitable for (-)100 mm size output crushed coal to be installed near 48 No. New CHP at Sasti Expansion OCM of Ballarpur Area.	OPEN TENDER	16.07.19	TWO BID SYSTEM (E-tendering with reverse auctioning)	14.08.2019	1	1 1. M/s Sat Kartar Logistics	L1	WCL/GM(CMC)/L OA/12/19-20/41dt. 15.11.2019	M/s Sat Kartar Logistics	Rs. 1,92,69,724.50/-	546 days	Agreement is prepared at Area
3	14/19-20	Job No.(1): Transportation of coal from mine stock yard heap no. 8 to receiving bunker / feeder breaker of Ukni CHP, by hired tippers, loaded by hired pay loaders and unloading at Ukni CHP/ feeder breaker at Ukni OCM of Wani North AreaJob No. (2): As per NIT.	OPEN TENDER	31.08.19	TWO BID SYSTEM (E-tendering with reverse auctioning)	21.09.19	6	6 1. M/s Rajasthan Transport and HCT JV 2. M/s Punjab Transport Company (A unit of Bhasin Industries Pvt Ltd) 3. M/s Vikas Coal & Minerals Pvt. Ltd. 4. M/s Dashmesh Transport Company 5. M/s Siddhi Vinayak Transport Corporation 6. M/s C J Darcl Logistics Ltd.	L2 (Deemed L1)	WCL/GM(CMC)/L OA/14/19-20/44 dt. 23.11.2019	M/s Punjab Transport Company (A unit of Bhasin Industries Pvt Ltd)	Rs. 12,99,84,000	400 days	Agreement is prepared at Area
4	21/2019-20	Job No.(1): Transportation of coal form coal stock L & F of Mungoli OCM to feeder breaker of Mungoli OCM CHP by hiring of tippers, loaded by hired pay loaders and unloading into the hopper of Mungoli OCM CHP . Job No.(2): As per NIT.	OPEN TENDER	18.10.2019	TWO BID SYSTEM (E-tendering with reverse auctioning)	11.11.2019	4	4 1. M/s C J Darcl Logistics Ltd. 2. M/s ITC & DTC Joint Venture 3. M/s Hari Ram Godara 4. M/s United Coal Carriers	L1	WCL/GM(CMC)/L OA/21/19-20/46 DT. 25.11.2019	M/s Hari Ram Godara	Rs. 34,31,23,725/-	1095 days	Agreement is prepared at Area
C		SAND TRANSPORTATION WORKS												
		NIL												
D		OTHER WORKS												
		NIL												

Note:-L1 bidder M/s Rajasthan Transport Company was rejected in Tender no. 14/19-20 due to not qualifying the Work Experience Criterion of the NIT. EMD of L1 bidder was forfeited and the L2 (Deemed L1) rate was 16.25% below the estimate and 16.96% below updated estimate