MONTH: DECEMBER 2007

AREA/DEPARTMENT : WCL HQ/CMC

SI. No.	Tender No.	Item /Nature of work O.B. REMOVAL WORKS		Date of Publicati on of NIT	Bidding	Last date of Receipt of Tender	Nos of Tenders received	Nos. and Name of Parties qualified after Tech. Evaluation	Nos. and Name of Parties not qualified after Technical Evaluation	Whether contract awarded to lowest tender/ evaluated L	Date	Name of Contractor	Value of Contract in Rs.	Schedule date of completion of supplies	Actual date of start	Actual date of completio n of work	Reasons for delay, if any
		NIL															
B COAL TRANSPORTATION WORKS																	
1		Job (1) (a) Mechanical loading of coal into tippers by hiring of equipments such as payloader from Makardhokda stockyard no.II of Umrer Area and Job (1) (b) Transportation of coal by hiring of equipment such as tippers from Makardhokda stockyard no.II to receiving bunker of Umrer OC CHP after weighment at weigh bridge installed at Makardhokda or Umrer CHP of Umrer Area.	TENDER	09.07.07 to 10.07.07	TWO BID SYSTEM	03.08.07	6	1.Shri P.M.Sahani 2.M/s Punya Coal Road Lines 3.M/s B.Himmatlal Agrawal 4.M/s Kandelwal Earthmover 5.M/s Avtar & Co. 6.M/s Maheshwari Transport	ONE 1. M/s Maheshwari Transport	LOWEST TENDERER			1,48,06,666.66 1,48,06,666.66 1,48,06,666.66	24 months			
	C SAND TRANSPORTATION WORKS																
		NIL															
	D	OTHER WORKS		-						-	•						
		NIL															