					Det	ails of C	ontracts cond Procu	cluded during rement of Ed			/ - 2009					
MM	W, WCL, HQ, NA	GPUR													ANNE	XURE - A
Tender Notice No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publicati on of NIT	Bidding	Last date of receipt of Tender	tenders received	qualified after technical	of parties not qualified after technical evaluation	Whether Contract is awarded to lowest tenderer/ev aluated L1	Contract No. and date	Name of Contractor	Contract (Rs.)	completio n/	date of		Reasons for delay if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
S-35	Trans. Assembly. Front End Loader	Single	-	Two	28.7.09	1	1. M/s GMMCO Ltd.,	-	Yes	40831247 A dtd. 28.2.09	M/s GMMCO Ltd., Nagpur	573270.00	28.6.09			
Singel Offer	Toyota Corolla Altis 1.8 GL	single					M/s Comic Motors(I) Pvt Ltd. Nagpur		yes	40832233B 14.2.09	M/s Comic Motors(I) Pvt Ltd. Nagpur	1364554.00	within 7 days			
											TOTAL	1937824.00				
													GENERAL	MANAG	ER (MM	

					Deta	ils of Co	ontracts conclu	ided during th	e month	- Februa	ry - 2009					
							Procurement	of spares an	d other it	ems						
MMV	W, WCL, HQ, NA	GPUR						•							ANNEX	URE - B
1	2	3	4	5	6	7	8	9	10	11	12	13.00	14	15	16	17
Tender Notice No.	Item/ Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Bidding	Last date of receipt of Tender	No. of tenders received	No. And names of parties qualified after technical evaluation	No. And names of parties not qualified after technical evaluation	Whether Contract is awarded to lowest tenderer/eval uated L1		Name of Contractor	Value of Contract (Rs.)	Scheduled date of completion/ supplies	Actual date of start of work	Actual date of completi on of work	Reasons for delay, if any
p-67	Drill Trailing Cable	Adv.	1.12.2007	Two	5.9.2008	6	5. 1. M/s Skytone Electricals, 2. IMT Cables 3. Universal Cables 4. Namgalwala Impex, 5. United Cable 6. NICCO Corpn.	M/s Nangalwala Impex,	Yes	40824227 B dtd. 3.2.09	M/s United Cable Ind. Noida	2886408.00	3.8.2009	-	-	-
P-12	Conveyor Roller	Adv.	10.5.2008	5.2008 Two	17.6.2008	12	8. 1. M/s Foundmatic Engg. 2. Newall Ind. 3. APHMEL 4. Amps Engg. 5. Vishwa Ind.6. New Era Conv. Ind. 7. Amar Engg. 8. M/s Turbo Engg.	<ol> <li>M/s Umasan Entp.,</li> <li>M/s Reena Mech.</li> </ol>	Yes	40824241 C dtd. 23.2.2009	N/s New Era Conv. Ind. Nagpur	18035817.75	1.2.2010	-	-	-
										40824242 C dtd. 23.2.2009	M/s Amps Engineering, Jamshedpur	719334.16	1.5.2009	-	-	-
against MOU	Iron & Steel	Aginst MOU					M/s SAIL Nagpur		yes	40822235B 18.2.2009	M/s SAIL NGP	4725000.00	immediately			
against MOU	Iron & Steel	Aginst MOU					M/s SAIL Nagpur		yes	40822236B 18.2.2009	M/s SAIL NGP	4064790.00	immediately			
against MOU	Iron & Steel	Aginst MOU					M/s SAIL Nagpur		yes	40822230B 6.2.2009	M/s SAIL NGP	629860.00	immediately			
against MOU	Iron & Steel	Aginst MOU					M/s SAIL Nagpur		yes	40822240B 21.2.2009	M/s SAIL NGP	5719955.00				
against MOU	30 Lbs Rails	Aginst MOU					M/s SAIL Nagpur		yes	40822244B 24.2.09	M/s SAIL NGP	608226.30	immediately			
against RC	LHD Tyres				a(	gainst RC			yes	40822245B dt. 24.2.2009	M/s Ceat Ltd. Nagpur	1359891.72	within one month			
Singel Offer	Dinner Set	single					M/s SAIL Chennai		yes	40822246B 26.2.2009	M/s SAIL Chennai	78593750.00	within 5 months			

TOTAL **117343032.93** 

**GENERAL MANAGER (MM)** 

Details of Contracts concluded during the month - February - 2009	
Procurement of Medicine & Medical Equipments	
MMW, WCL, HQ, NAGPUR	ANNEXURE - C

Tender Notice No.	Nature		Publication of NIT	Bidding	Last date of receipt of Tender	tenders received	names of parties qualified after technical evaluation	names of parties not qualified after	Contract is awarded to lowest tenderer/e valuated	No. and	Contractor	Contract (Rs.)	date of completion/		date of	Reasons for delay, if any
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
							NIL									

**GENERAL MANAGER (MM)**