
S.N0. Tender 
No.

Item / Nature of 
work 

Mode of 
Tender 
Enquiry

Date of 
Publication 
of NIT  

Type of 
Bidding 
(Single / 
Two Bid 
System)

Last date of 
receipt of 
Tender 

Nos. of 
Tenders 
Received

Nos. and 
names of 
parties 
qualified after 
technical 
evaluation

Whether 
contract 
award to 
lowest 
tenderer  
evaluated L1 

Contract  
No. & Date 

Name of 
Contractor 

Value of 
contract 

Schedule 
date of 
completion / 
supplies 

Actual date 
of 
completion 
of work

Reasons 
for delay 
if any.

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
1 14 OF 

2008-09
Repairing of 
Industrial /Coal 
transportation       
roads of Pathakhera 
Area.

News Papers 
and WCL & 
Govt Web 
site.

06-02-2009. Two bid 
systems.

25-03-2009. Two nos. Two nos.  (1.) 
M/S Arcons 
Infrastructures & 
Construction 
PvtLtd(2)M/S 
Rajendra Singh 
Kiledar 
Construction Pvt 
Ltd. Betul.

Yes, awarded 
to 
L1Tenderer.

NGP/WCL/
CIVIL/0522/ 
1208dated 
02-02-10.

M/S Arcons 
Infrastructures 
& Construction 
PvtLtd. Betul.

Rs.1,99,35,143.
79RupeesOne 

Crore Ninty nine 
Lakhs Thirty five 

thousand one 
hundred fourty 
three and paise 

seventy nine 
only.

12  (Twelve) 
Months.

Work just 
started.

N.A

2 18 Of 
2009-10

Diversion of existing 
water supply pipe 
line to Ekta Nagar 
Colony at Majri 
Area.

News Papers 
and WCL & 
Govt Web 
site.

15-07-2009 Two bid 
systems.

19-08-2009 3(three) nos. One Party M/S 
Rohan 
Construction. 
Nagpur.

Yes, awarded 
to 
L1Tenderer.

NGP/WCL/
08-01/ 
1310dated 
26/27-02-
10.

 M/S Rohan 
Construction. 
Nagpur.

Rs 56,16,200.00 
Rupees Fifty Six 
LakhsSixteen 
thousand Two 
hundred only.

4 (Four) 
Months only.

Work Order 
just issued.

N.A.

GENERAL MANAGER  (CIVIL)

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH
AREA / DEPTT: W.C.L. (HQ)- CIVIL EINGNEERING  DEPTT. MONTH  - FEBRUARY  2010
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
3 09 OF 

2009-10
Construction of 
C.H.P at Umrer 
Area.

News Papers 
and WCL & 
Govt Web 
site.

23/24-05-
2009.

Two bid 
systems.

19-06-2009. Two nos. Two nos 
.(1)Pravis 
Enterprises 
&Bhogilal & Co. 
Joint Venture. (2) 
M/S  Suresh 
Kumar Agarwal.

Yes, awarded 
to 
L1Tenderer.

NGP/WCL/
CIVIL/09-
07/1298 
dated 24-02-
2010.

M/S Suresh 
Kumar  
Agarwal.

Rs.1,41,33,988.
87 (Rupees one 
Crore fourty one 
lakhs thirty three 
thousand nine 
hundred eighty 
eight and eighty 

seven paise 
only.

12 (Twelve) 
Months. 

Work Order 
just issued.

N.A

4 16 OF 
2008-09

Strengthening and 
resurfacing of 
existing bituminous 
road of 6.39 km 
length starting from 
Majri Colliery ( Lima 
Shovel  Junctiom ) 
to Twlwassa O,C. 
Check post of Majri 
Area.   Road work.

News Papers 
and WCL & 
Govt Web 
site.

03/03/2009 Two bid 
systems.

04/03/2009 3(three) nos. (1) M/S R. K . 
Sancheti. 
Chandrapur.   
(2)Gajanan 
Construction Co.  
Chandrapur

Yes, awarded 
to 
L1Tenderer.

NGP/WCL/
CIVIL/ 08-
22/ 1256 
dated 15-02-
10.

M/S R.K. 
Sancheti. 
Chandrapur.

Rs.4,55,15,237.
20 (Rupees 

Four Crore Fifty 
five   lakhs 

fifteen  thousand 
and two hundred 
thirty seven and 

twenty  paise 
only.

12 (Twelve) 
Months. 

Work   to be 
started.

N.A.

GENERAL MANAGER  (CIVIL)

DETAILS OF CONTRACT CONCLUDED DURING THE MONTH
AREA / DEPTT: W.C.L. (HQ)- CIVIL EINGNEERING  DEPTT. MONTH  - FEBRUARY  2010


