
AREA/DEPARTMENT : WCL HQ/CMC

Sl.  No. Tender No. Item / Nature of work

Mode of 

Tender 

Enquiry

Date of 

Publication of NIT

Type of Bidding  

(Single/ Two Bid 

System)

Last date of 

Receipt of 

Tender

Nos of 

Tenders 

received

Nos. and Name of Participating Parties

Whether 

contract 

awarded to 

lowest tender/  

evaluated L-1

Contract No. & Date Name of Contractor Value of Contract in Rs.

Schedule date of 

completion of 

supplies

Actual 

date of 

start

Actual date of 

completion of 

work

Reasons for 

delay, if any

A

B

C

D

3

1. M/s JMS Mining Pvt. Ltd.

2. M/s Neo Metaliks Ltd.

3. M/s Trident Chemphar Limited and

Aurobindo Reality  and Infra Pvt.Ltd. 

Consortium, Hyderabad

Dy. Manager (E&M)/CMC GM (CMC), WCL

DETAILS OF CIVILIAN CONTRACTS CONCLUDED DURING THE MONTH JUNE 2019

Annexure "A"

OB Removal Works

COAL TRANSPORTATION WORKS

1 23/18-19

Winning coal without blasting from the district (s) in Tawa-II 

Underground Mine, Pathakhera Area of Western Coalfields 

Limited (WCL) by deploying Continuous Miner /Similar 

Equipment with Continuous Cutting Technology Package 

on hiring basis inclusive of :  

 Scientific study for obtaining DGMS permission for the 

introduction of Continuous Miner /Similar Equipment with 

Continuous Cutting Technology Package in the above 

mine and strata monitoring as required by DGMS

 To support the roof suitably in accordance with approved  

Strata Control and Monitoring Plan under Coal Mines 

Regulation 123 of CMR 2017.

Minimum  guaranteed Production per annum:1st 

Production Year - 0.18 MTY and 2nd  to  9th Production 

Year - 0.36 MTY

GLOBAL 

OPEN 

TENDER

30.08.2018 31.10.2018

TWO BID 

SYSTEM (E-

tendering 

with reverse 

auctioning)

3

M/s Trident 

Chemphar 

Limited and

Aurobindo 

Reality  and 

Infra Pvt.Ltd. 

Consortium, 

Hyderabad

Lowest 

Tenderer

WCL/GM(CMC)

/LOA/23/2018-

19/22                                                                                          

DT.19.06.2019

Rs. 358,08,66,468/-
2745 days ( 09 

(nine ) years 

Agreement is prepared at 

Area

NIL

NIL

NIL

OTHER WORKS

SAND TRANSPORTATION WORKS


